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Response to the Order to Show Cause (OTSC) dated December 7, 2016  

Submitted: December 21, 2016 
 

Response Summary 

 
AES offers the following response to the actionable items listed in the OTSC: 
 

OTSC Action Items AES Response 

Failure to meet the required six (6) month deadline  We are deeply concerned and embarrassed by 
the late submission.  It was not our intent to 
miss the deadline nor provide inadequate 
information.   

 Our consultant Richard Sana of FCB Planners 
has resigned from the project.    

 Ms Barbara Burkhardt, RA of AES will 
continue from this point forward to prepare 
the Status Update Report and answer 
questions in Regard to the OTSC and to the 
details in Project Status Update. 

1. The financial status of the project 
 
 

 Ongoing 
 SD (Schematic Design) was fully funded by 

the Owner August 2016. AES has prepared SD 
Level Architectural, Landscape and Civil 
Engineering documents.  A current Wetlands 
Delineation and Building Geophysical Testing 
has been performed by Consultants. An 
Ancient Remains Burial Coordinator was 
added to the Team. RFP’s were sent out to 
additional Consultants describing their scope 
of work. 

  Owner has Approved SD Revisions Requested 
by GLUC November 29, 2016 as Attached in 
this Document.   

 SD has now been closed by AES on December 
2, 2016. 

 DD & CD (Design Development & 
Construction Documentation) has been fully 
funded by the Owner December 2016 based on 
SD Design review and approvals by the 
Owner.  Structural, Mechanical, Electrical, 
Plumbing and Fire Protection Engineering 
Proposals have been received and their work 
will work commence shortly. AES will be 
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performing Designer of Record, Architectural 
and Civil Engineering.  Additional Consultant 
Interviews for Wetlands Design and 
Archeologist are ongoing. 

 Draft Agreement securing the completion of 
the project between GLUC and Owner has 
been prepared by Owner’s Counsel and 
submitted to GLUC. Attachment 1. 

 Attachment 1, Delivered under separate cover 
to DLM Marvin Aguilar December 21, 2016. 

2. Density requirement appearing to have 
been exceeded 

 Complete, December 21, 2016 

 We acknowledge confusion between the 
previous status update summary and the 
attachments in regard to total count. 

 Total units 232.  AES has removed the 
additional door leading to the hallway in each 
unit, which was the source of comment as to 
the density maximum being exceeded.  Owner 
has approved this revision in their Final SD 
Review of a SD Design Package dated 
December 2, 2016. 

 Attachment 2, Updated SF Project Summary 
Sheet, Relevant updated sheets describing the 
revision. 

3. Not meeting the parking requirements  Complete, December 21, 2016 

 Total Parking Spaces provided 248. 
Requirement is 1:1 residential unit count to 
parking count, exceeding required minimums 
by 16 spaces. 

 All ancillary spaces described at the Lobby and 
Mezzanine are for tenants and their guests 
only.   
Ongoing, Tentative completion Mid February 
2017 

 AES is exploring further Design Revisions to 
the Basement Levels to create more parking 
spaces such that the restaurant, café and 
function rooms might be open to the public. 16 
is not enough public parking. 

 See Attachment 3, Updated floor by floor 
Count Totals see page 1 Attachment 2, 
Relevant sheets describing the Revision. 

4. Update and status on the internment of  Ongoing, Tentative completion March 2017 
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remains  AES has contracted Hurao Inc. President Anna 
Marie B.Arceo, to coordinate reburial of the 
remains.  

 Original Compliance is under the Notice of 
Action dated March 13, 2008 for Application 
No. 2007-84. Further, this will be addressed 
and permitted separately from Pago Bay 
Ocean Resort, and is scheduled for completion 
in March 2017. 

 Interviews with Archeologists are currently 
ongoing.   

 The remains have been documented, wrapped 
and placed in appropriate boxes under a 
previous MARC contract.  The remains are 
ready for burial. 

 See Attachment 4 

5. Written report from the Army Corps of 
Engineers on any possible impacts to the 
wetlands 

 Ongoing, Tentative completion May 2017 

 Army Corps reviewed the project with AES 
October 20, 2016.  

 AES has been actively on the appropriate 
design responses to protect the existing 
wetlands. AES has been informed that the 
Army Corps of Engineers the will issue a 
written report in conjunction with the 
submission of Civil and Landscape 
Construction Documents.   

 Wetlands Consultants & Advisors 
- Dr Randall, Advisor - Coastal & Coral Only 
- Dan Wooster, Advisor – Wetlands 
- Wetlands Design Consultant – Qualification 

Interviews  on going. 
- Wetland Delineation & Monitoring - ARC 

Environmental Services, Jowl Sablan  
Ongoing Contract 

 Next Steps – Wetlands Hydrology Profile by 
ARC, Select Wetlands/ Vegetative Barrier 
Design Consultant, Create Design Profiles 
from the Building Edge to the Edge of the 
Wetlands. Review Profiles with Authorities. 

 See Attachment 5 

6. You should be prepared to provide 
evidence to the GLUC as to how you 
complied or any work towards compliance 
with all of the conditions of the Notice of 

 Ongoing, Completion goals vary per item, SD 
through Operations ( ongoing after 
Occupancy) Additional Clarification required 
from Authorities are noted. 
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Action   “Pago Bay Resort December 2016 Status 
Update”  details AES specific status and efforts 
made to comply with each NOA condition 

 See Attachment 6 

 
 

In addition, AES would like to make GLUC aware of the following important updates: 

7. Name change from “Pago Bay Marina Resort” to “Pago Bay Ocean Resort.” 
 

8. On January 12, 2017, AES would like to present additional ongoing Design Images of Key Areas 
of the Pago Bay Ocean Resort  Project.  At a minimum we will have our Design of the Reburial 
Site ready for presentation.  
 

9. Time Frame / Schedule 

The Time Frame column is referenced in the Status Update Attachment 6.  The following is the 
tentative Schedule for Pago Bay Ocean Resort.  Each phase requires the Owner/ Developer Approval 
before proceeding.  Final Approval by the Authorities under DPW Permit is also an estimated duration. 
Delays in the Schedule are a Normal Shift in date during Design, Construction Documentation, Permitting, 
Construction, Occupancy Permit and Project Closeout. 

SD – Schematic Design (Early Design Phase describing the Basic Components of the Project.) 

Completed December 2, 2016 

Reburial – January Final Coordination with Parks & Recreation, Reburial Ceremony Scheduled 

for March 2017. Design Presentation to GLUC Board January 12, 2017. 

DD – Design Development (Later Design Phase bringing including Building Engineers.) On 

Going, Completion estimate Mid-February 2017 

Grading Permit for Highway Work– Submission to DPW & Department of Highways, March 

2017.  Temporary Access to Project through DPW Easement Right of Way and remediation of 

abandoned DPW works in Easement will be described. 

Grading Permit to Protect Wetlands from Construction Work– Submission to DPW & Army 

Corps of Engineers, March 2017. Vegetative Barrier and Construction Sedimentation Barriers 

will be described.  Phased Protection Plan during construction will be described. 

CD – Construction Documents (Final Architectural and Engineering Documentation, submitted 

for permitting) 3 Months beginning Mid February 2017. 

Permit – Submission Mid May, 8 – 12 week duration 

CA – Construction Administration, Upon receipt of Permit 18 month duration: Occupancy 

Permit and Contract Closeout an additional 6 months. 

Operations – Post-construction 
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10. Eco-Green/ Eco Resort 

At least one reviewing agency referenced a desire to see “eco-green” principles incorporated into 
the project.  Both the Owner and AES are committed to such goals. The Draft 2015 Guam Energy 
Code and Leadership in Energy and Environmental Design (LEED) principles are being used as 
guidelines for defining “eco-green” and crafting a Green Basis of Design.  The Eco Green column in 
the Status Update Attachment 6 indicates which Conditions of approval are consistent with such 
principles. 

Attachment 6 Status Report is Organized by LEED Principles to guide the Consultant Team on the 
Green Basis of Design. The Green Basis of Design will exceed the minimums set forth by the ARC 
Project Review. LEED Principles require Pre Construction, Construction, Commissioning and Post 
Occupancy commitment from an Owner/ Develop. 

Attachment 6 - Sections 

1. General 
2. Site - LEED 
3. Structure 
4. Materials & Resources- LEED 
5. Energy - LEED 
6. Water - LEED 
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I. Lot Number  LOT 164-4NEW-1 

II. Municipality  Yona 

Lot Area                          299,505  sf 

Wetland Reserve       32%            96,660   sf   

Vegetative Barrier (V.B.)      20%             58,258  sf 

 

III. Building Footprint          16%            49,261  sf 

 

IV. Public Area 

Recreational Swimming  Pool 92)           10,887  sf 

Play Area / Slide               1,986  sf 

Landscape/ Driveway Areas            60,933  sf 

* Boardwalk & viewing Platforms V.B.            (3,784) sf    * sf not included 

Concrete Decks & Lounge Area            17,124  sf 

* Gabion Sea Wall (450lf x 6 ft)  V.B.           (2,700) sf     * sf not included 

Beach Access                4,066   sf 

Total Public Area      32%           94,996  sf 

 

V. ** Off-Site Grading Route 4 Embankment           (16,670) sf  ** sf not included 

 

VI. Parking Data 

Upper Level Parking Area            74,124 sf 

Full Size  107 

Compact      2 

ADA Parking      4 

Lower Level Parking Area            76,813 sf 

Full Size  127 

Compact      3 

ADA Parking      4 

Ground Level Site Parking 

Full Size                25 

Total Car Parking 272 

Other Parking – Bus      1 

Emergency Vehicle Access     1 
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VII. Tower A 

Unit Number of Number of Floor Area            Balcony 

    Type Bedrooms Bathrooms (Square Feet) (Square Feet) 

Floor Levels 1 – 11  

AA  2  2  1,085  222 

AB  2  2  1,070  245 

AC  3  3  1,707  671 

AD  3  3  1,500  562 

AE  2  2  1,070  245 

AF  2  2  1,085  248 

AG  1  2     796  176 

AH  1  2    754  397 

AI  1  2    797  182 

AJ  2  2  1,052  447 

AK  2  2  1,129  442   

   Total Residential Units/ Floor 

   11 Units per Floor/ Gross Areas Per Floor           12,106          3,838 

  

Shared Floor Area per Floor 

Stairs         336 

Elevator        233 

Circulation & Hallways    1,877 

Chute                           68 

Housekeeping / Electrical Closet      212 

         Ice Machine Room          43 

  Total Shared Space              2,769 

 Total for Tower A  

11 levels  

121 Units             

    Gross Tower A Area           205,843  sf 

 

VIII. Tower B 

Unit Number of Number of Floor Area     Balcony 

    Type Bedrooms Bathrooms (Square Feet) (Square Feet) 

Floor Levels 2 – 10 

BA  2  2  1,085  222 

BB  2  2  1,070  245 

BC  3  3  1,707  671 

BD  3  3  1,500  562 

BE  2  2  1,070  245 

BF  2  2  1,085  248 

BG  1  2     796  176 

BH  1  2    754  397 

BI  1  2    797  182 

BJ  2  2  1,052  447 

BK  2  2  1,129  442   

   Total Residential Units/ Floor 

   11 Units per Floor /Gross Area per Level           12,106          3,838 
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Shared Floor Area per Floor 

Stairs         336 

Elevator        233 

Circulation & Hallways    1,877 

Chute                       68 

Housekeeping / Electrical Closet     212 

Ice Machine Room          43 

      Total Shared Space              2,769 

 

                 9 Levels 

99 Units              

    Subtotal Gross Area           168,417  sf 

 

Unit Number of Number of Floor Area     Balcony 

    Type Bedrooms Bathrooms (Square Feet) (Square Feet) 

Floor Level 1 

BA  2  2  1,085  189 

BB  2  2  1,070  205 

BC  3  3  1,707  504 

BD  3  3  1,500  408 

BE  2  2  1,070  208 

BF  2  2  1,085  151 

BG  1  1     796  176 

BK  2  2  1,129  313   

   Total Residential Units/ Floor 

    8 Units per floor/ Gross Area Per Floor  9,442         2,154 

  

Shared Floor Area per Floor 

Stairs         304 

Elevator        233 

Circulation & Hallways    2,329 

Trash Chute          68 

Housekeeping / Electrical Closet    346 

Ice Machine Room         74 

Lobby Mechanical Room     240 

      Total Shared Space  3,594 

 

1 Level 

8 Units              

    Subtotal Gross Area              15,190  sf 
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Unit Number of Number of Floor Area     Balcony 

    Type Bedrooms Bathrooms (Square Feet) (Square Feet) 

Floor Level M 

B  2  2  1,070  205 

C  3  3  1,707  504 

D  3  3  1,500  408 

E  2  2  1,070  208 

   Total Residential Units/ Floor 

               4  Units  per Floor    5,347          1,325 

 

1 Level 

4 Units              

    Subtotal Gross Area                6,672 

 

  

Total for Tower B  

11 levels  

111 Units     

    Gross Tower B Area            190,579  sf 

 

IX. Ground/ Lobby Floor 

Lobby entry/ Arrival/ Front Desk     834 

Guest Lobby Lounge Area  (2)             12,344 

Gym (Lower Level -Pool Access)  3,945 

Restaurant     4,624 

Café      1,524 

Kitchen      4,035 

Function Rooms    5,106 

Retail      4,331 

Elevator Lobbies    1,634 

Stairs          608 

Open Lanai Deck Area/ Fountain  3,600 

  Gross Ground Total Area                      42,585  sf 

  

X. Mezzanine Floor 

Admin Offices     4,411 

Maintenance & Housekeeping   5,453 

Stairs           760 

Elevator Lobbies & Circulation   5,610 

Guest Lounge Area    2,400 

Gym ( Main Level)    5,746 

      Gross Mezzanine Total Area                 24,380  sf 
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PARKING COUNT:

FULL SIZE       127

COMPACT          3

ADA PARKING    4

TOTAL              134

FULL SIZE

8.5 FT X 19 FT

COMPACT SIZE

7.5 FT X 16 FT
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DEPARTMENT OF THE ARMY 

HONOLULU DISTRICT, U.S. ARMY CORPS OF ENGINEERS 
FORT SHAFTER, HAWAII  96858-5440 

 
December 1, 2016 

 

 
 
SUBJECT:  Permit Requirements for the Pago Bay Marina Resort; DA File No. POH-
2007-00184 
 
 
Pago Bay Resorts, LLC 
Suite 201 
Tun Jesus Crisostomo Street 
Tamuning, Guam 96913 
 
Pago Bay Resorts, LLC Representatives: 
 

In response to my September 8, 2016 letter, I met with your project designers, Mr. 
John Sherman and Ms. Barbara Burkhardt of AES Designers, on October 20, 2016, to 
discuss the preliminary project design and Department of the Army (DA) permit 
requirements for the proposed Pago Bay Marina Resort to be located on Lot No. 164-
4NEW-1 along Route 4 and adjacent to Pago Bay in Yona, Guam. 

 
Based upon our discussions and review of the preliminary project plans, portions of 

the project may require a DA permit pursuant to Section 404 of the Clean Water Act 
(Section 404) and Section 10 of the Rivers and Harbors Act of 1899 (Section 10). 

 
 It was my understanding at the end of the meeting that the project plans were still in 
development, but AES Designers intended to keep the Corps engaged during the 
planning process and would apply for any necessary DA permits when it was 
appropriate to do so.  
 

Thank you for your cooperation with the Honolulu District Regulatory Program. 
Should you have any questions, please contact me via telephone at (671) 339-2108 or 
via e-mail at Katy.R.Damico@usace.army.mil.   

 
Sincerely, 
 

 
 

Katy R. Damico  
Project Manager  
Guam Regulatory Field Office 
 

cc: 
Ms. Barbara Burkhardt, AES 
 

mailto:Katy.R.Damico@usace.army.mil
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Application No. 2015-29B 
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About the Status Update 
The Guam Land Use Commission (GLUC) issued a Notice of Action (NOA) dated May 3, 2016 with 

“Approval with Conditions” for the Pago Bay Ocean Resort Development (Application No. 2015-
29B).  In response to the Conditions of Approval listed in the NOA, AES Construction, Inc. 
(representing the Owner, Guam Wangfang Construction, Ltd.) provides this written status update 
outlining specific progress toward compliance.  

Abbreviations 

Agency Abbreviations 

This column indicates which agency put forth the corresponding condition of approval. If more than 
one agency made near-identical conditions, they were combined.  Conditions were prepared by 
members of ARC. 

ARC – Application Review Committee GEPA – Guam Environmental Protection Agency 

BSP – Bureau of Statistics & Plans  GLUC – Guam Land Use Commission  

Department of Agriculture (No comments provided) GPA – Guam Power Authority 

DPR – Department of Parks & Recreation GWA – Guam Waterworks Authority 

DPW – Department of Public Works  

Reference Abbreviations 

Reference to NOA – Notice of Action 

Reference to DLM – Department of Land Management 

Time Frame Abbreviations/ Schedule 

The Time Frame column is referenced in the Status Update Attachment 6.  The following is the 
tentative Schedule for Pago Bay Ocean Resort.  Each phase requires the Owner/ Developer Approval before 
proceeding.  Final Approval by the Authorities under DPW Permit is also an estimated duration. Delays in the 
Schedule are a Normal Shift in date during Design, Construction Documentation and Permitting and 
Construction. 

SD – Schematic Design (Early Design Phase describing the Basic Components of the Project) 

Completed December 2, 2016 

Reburial – January Final Coordination with Parks & Recreation, Reburial Ceremony 

Scheduled for March 2017.  Design Presentation to GLUC Board January 12, 2017. 

DD – Design Development (Later Design Phase bringing including Building Engineers.) On 

Going, Completion estimate Mid-February 2017 

Grading Permit for Highway Work– Submission to DPW & Department of Highways, March 
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2017.  Temporary Access to Project through DPW Easement Right of Way and remediation of 

abandoned DPW works in Easement will be described. 

Grading Permit to Protect Wetlands from Construction Work– Submission to DPW & Army 

Corps of Engineers, March 2017. Vegetative Barrier and Construction Sedimentation Barriers 

will be described.  Phased Protection Plan during construction will be described. 

CD – Construction Documents (Final Architectural and Engineering Documentation, 

submitted for permitting) 3 Months beginning Mid February 2017. 

Permit – Submission Mid May, 8 – 12 week duration 

CA – Construction Administration, Upon receipt of Permit 18 month duration: Occupancy 

Permit and Contract Closeout an additional 6 months. 

Operations – Post-construction 

Eco-green 

At least one reviewing agency referenced a desire to see “eco-green” principles incorporated into the 
project.  Both the Owner and AES are committed to such goals. TheDraft 2015 Guam Energy Code 
and Leadership in Energy and Environmental Design (LEED) principles are being used as guidelines 
for defining “eco-green” and crafting a green basis of design.  This column indicates which 
Conditions of approval are consistent with such principles. 

TheStatus Report is Organized by LEED Principles to guide the Consultant Team on the Green 
Basis of Design. The Green Basis of Design will exceed the minimums set forth by the ARC Project 
Review. LEED Principles require Pre Construction, Construction, Commissioning and Post 
Occupancy commitment from an Owner/ Develop. 

Sections 

1. General 
2. Site - LEED 
3. Structure 
4. Materials & Resources- LEED 
5. Energy - LEED 
6. Water - LEED 

 

BAU “Business As Usual” 

Conditions of approval that are in line with existing regulatory/ permit requirements, or  are in line 
with standard design practices  at AES and their Consultants are indicated as “BAU.” This is done to 
ensure that any conditions requiring special attention or special procedure are called highlighted as 
not BAU.  Additional Consultants are being brought on board to address areas of Special Attention. 
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Milestones & Documents Referenced 

GLUC Application 2015-29 – Application for Zone Variance for Height, accepted September 17, 2015. 

Reviewed by GLUC/ARC. 

GLUC Application 2015-29 Supplemental Information – Submitted in response to the Department of 

Land Management Case Planners Report dated March 9, 2016. 

GLUC Amended Notice of Action (NOA) – Approval with Conditions of Application 2015-29 dated 

May 3, 2016 (per meeting on April 28, 2016). 
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

1.  General       
    

  

1. 1 General 

Prior to securing any permits for the purpose of 
construction, the applicant shall engage in 
crafting and securing an agreement between the 
applicant/property owner and the GLUC, 
where; 
a. The purpose of agreement shall serve solely to 
assure the availability of funding for demolition 
of structures associated with this project in the 
event the developer fails to realize the project 
completion as a result of lack of funding; 
b. The agreement shall contain and provide a 
timeline for projection completion; 
c. From the date of recordation of approval, the 
applicant shall submit a written report every six 
(6) months to the GLUC on the status of the 
project with respect to associated phases of 
development to include a status of funding for 
the overall project; 
d. Elements of agreement may include, but not 
limited to: 
i. Bonding at 110% of the cost of the project; 
ii. In the event that the Commission determines 
through substantial evidence the need, order 
and execute its authority vested in the 
agreement, the applicant may within a time 
period found to be reasonable by the 
Commission, appeal its decision citing 
appropriate reasonable justification to rescind 
such order; 
iii. The applicant may request release of bonding 

GLUC 14 
   

AES 

Compliance Anticipated.  Wanfang has 
hired a local counsel to draft an 
agreement with GLUC that covers the 
requested points. 
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

and/or instruments of binding agreement at the 
time of projection completion and final 
occupancy is secured through DPW. 
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

1. 2 General 

Within six (6) months of recordation of approval 
the applicant shall submit re-design plans with 
supporting information of such design to the 
Guam Chief Planner for assessment of 
compliance.  After review, such information 
shall be forwarded to the Guam Land Use 
Commission for its consideration and approval 
at the next available regularly scheduled hearing 

GLUC 10.e Y 
  

AES 

Status Update submitted November 14, 
2016 
NTSC dated December 7, 2016 
addressed in resubmittal dated 
December 21,2016. 
GLUC hearing Janaury 12, 2017 will 
hear the NTSC resubmittal. 

1. 3 General 
Incorporate eco-green and energy efficient as 
part of your design concept 

DPW 7.a Y ✓ CD AES 

Ongoing.  Owner is committed to 'eco-
green' goals; Draft 2015 Guam Energy 
Code and LEED principles being used to 
craft a green Basis of Design 

1. 4 General 

DPW recommends approval subject to 
comments review by the Application Review 
Committee (ARC) with conditions that the 
complete set of design drawings must meet all 
the requirements in conformance with the latest 
building code edition applicable to civil, 
structural, architectural, mechanical, electrical, 
plumbing including flood zone and ADA 
requirements 

DPW 7.j Y 
   

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements  

1. 5 General 

Owners/operators of the Pago Bay Ocean 
Resort shall engage the technical assistance 
expertise of the University of Guam in 
implementing beach/bay cleanup program; 
and partnered marine science education 
program; 

DPW 6 Y 
   

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements  

2.  Site 
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

2. 1 Archeologist 

Must hire a qualified archaeologist to prepare an 
Archaeological Monitoring, Discover, and Data 
Recovery Plan in consultation with our office. 
Recommended to schedule a meeting soon, with 
the appropriate DPR staff to discuss the 
concerns raised 

DPR 6.a  
 

Reburi
al 

AES 

Ongoing.  AES has contracted awith 
Hurao Inc, Anna Marie B. Arceo to 
facilitate Reburial no later than March 
2017. Interviews with Archeologists are 
ongoing. 

2. 2 Archeologist 
Developer must secure an agreement with DPR 
to address and resolve the reburial of human 
remains 

DPR 6.b 
  

Reburi
al 

AES 

Ongoing.  AES has contracted Hurao 
Inc. to coordinate reburial of remains. 
Anna Marie B Arceo has been in contact 
with Parks & Recreation. This was also 
done in compliance with a Notice of 
Action dated March 13, 2008 for 
Application No. 2007-84. Further, this 
will be addressed and permitted 
separately, scheduled for completion in 
March 2017 

2. 3 Architectural Comply with ADA (parking layout, stalls, etc) DPW 7.f, 7.j Y 
 

CD AES 
Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements  

2. 4 Architectural 
Entrance/exit must be wide enough for public 
access 

DPW 7.g Y 
 

CD AES 
Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements  

2. 5 
Architectural 
Site/ 
Landscape 

Public access to beach area 
DPR, 
DPW 

6.b, 7 Y 
 

CD AES 

In Compliance.  Included in GLUC 
Application 2015-29; will also be 
included in final CD submission. AES 
will seek clarification on if developer 
must secure an agreement with DPR  
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

2. 6 
Architectural 
Site/ 
Landscape 

Outdoor amenities including landscaping must 
be design in detail and make use of its physical 
and biological resources which will make a great 
impact to the environment 

DPW 7.c 
 

✓ CD AES 

Compliance Anticipated.  AES 
anticipates meeting DPW's expectations 
with commitment to use native plants, 
protect the habitat, avoid invasive 
plants, and promote local beauty. See 2.7 

2. 7 
Architectural 
Site/ 
Landscape 

Encouraged to avoid use of invasive plants, 
incorporate native plants. Advised to preserve 
native vegetation. Best blend into the natural 
beauty of Pago Bay 

BSP, 
GLUC 

8.j, 10.b 
 

✓ CD AES 
Ongoing.  Developer working with 
experts to preserve, protect and restore 
the area 

2. 8 
Architectural
/ Landscape 

Provide open vegetated buffer between the 
shoreline and buildings in accordance with 
NCGLUP Policy NS-9  

BSP 8.a 
 

✓ DD AES AES will seek clarification with BSP 

2. 9 Civil 
Non-potable water for landscape and other non-
domestic use must be explored by collecting 
rainwater 

GEPA 3.j 
 

✓ CD AES 
Ongoing.  Researching and considering 
options to collect water for non-potable 
uses. Final design by AES Civil Engineer 

2. 10 Civil 
With respect to wetland protection, wetland 
areas must be protected and a buffer of 30 feet 
must be maintained 

GEPA 3.k 
 

✓ CD AES 
Ongoing.  Working with BSP and the 
Army Corps of Engineers on wetland 
protection, including a 30 ft buffer 

2. 11 Civil 

Must comply with all GEPA regulations, to be 
incorporated during the issuance of building 
permit clearance (i.e. Solid Waste Management 
Plan, Boring and Dewatering Permit, Air 
Emission permit, etc.) 

GEPA 3.l Y 
 

CD AES 
Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements 

2. 12 Civil 

Must provide a traffic impact analysis to be 
coordinated with DPW, Division of Highways 
(Traffic Control Section); to include, 
i. Request the widening of Route 4; and 
ii. Creation of a turning lane south-bound into 
Yona 

DPW 7.e Y 
 

CD AES 

In Compliance.  Traffic Mitigation Plan 
dated March 15, 2016 included in GLUC 
Application 2015-29 Supplemental 
Information.  Separate Permit 
submission will include results of this 
study 
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

2. 13 Civil 

Employ erosion and sediment controls during 
construction, no sediment or debris into water. 
Coordinate with GEPA for effective 
implementation of erosion control methods 

BSP 8.b Y ✓ CA AES 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements; also in line with owner's 
eco-green goals for construction activity 
pollution prevention.  Will seek 
clarification with BSP regarding their 
approval 

2. 14 Civil 
Coordinate with the GEPA for effective 
implementation of erosion control methods 

BSP 8.c Y ✓ 
 

AES 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements.  Will seek clarification 
with BSP regarding their approval 

2. 15 Civil 
Advised to avoid clearing, grading and 
construction over the wetlands 

BSP 8.d Y ✓ CA AES 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements.  Will seek clarification 
with BSP regarding their approval 

2. 16 Civil 

Encouraged to implement Low-Impact 
Development (LID) practices such as permeable 
pavement for parking lots and walkways, 
grassed swales, island bio retention, and/or rain 
gardens into the landscaping design that will 
capture runoff from roofs, parking lots, or 
driveways, which filters pollutants before 
entering the water.  An electronic file of the 
guidebook “island Storm-water Practice Design 
Specifications: is available at the Bureau’s Guam 
Costal Management Program office. 

BSP 8.h, 8.i 
 

✓ CD AES 

Ongoing.  Researching and considering 
options to implement various LID 
practices; AES is in contact with a BSP 
representative Anna Simeon.  Cross 
agency meeting schedule for early 
January 2017. 
 
All reference publications have been 
received from BSP. 
 
AES is seeking Wetlands Design 
Consultant. Current Consultant good at 
Delineating & Monitoring Only. 
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

2. 17 Operations 

Encouraged to consult with Dpt of Ag in using 
organic fertilizers or pesticides for landscaping 
to avoid additional contaminants from entering 
river bay. May also seek guidance from GEPA 
Pesticide Control Program 

BSP 8.k 
 

✓ 
Oper-
ations 

Owner 

Compliance Anticipated.   AES will 
seek clarification with BSP regarding 
their approval. Department of 
Agriculture Compliance Regulations 

2. 18 Soil Analysis 
Must provide a soil report and geology 
engineering report 

DPW 7.d Y 
 

SD AES 
In Compliance.  AES contracted soil 
engineer; testing complete 

2. 19 Stormwater 

Must conduct comprehensive soil analysis to 
determine percolation rate, taking into 
consideration the water table, to be used as a 
basis of design for a storm water management 

GEPA 3.a Y 
 

SD AES 
Ongoing.  AES contracted this work; 
awaiting report 

2. 20 Stormwater 

Comply with the requirements of the 2006 
Guam CNMI and Guam Storm Water 
Management Manual or current stormwater 
management plan and associated pre-treatment 
program, as directed by GWA 

GEPA 3.b Y ✓ CD AES 
Compliance Anticipated. In line with 
existing regulatory/ permit 
requirements.  

2. 21 Stormwater 
Discharge of storm water into Pago River and 
Bay should be avoided to the fullest extent 
practicable 

BSP 8.e Y ✓ CD AES 
Compliance Anticipated.  In line with 
owner's eco-green goals for construction 
activity pollution prevention 

2. 22 Stormwater 

Submit a drainage plan showing methods for 
managing storm water on site; implement best 
management practices on property to control 
erosion and runoff during and after construction 
of the project in accordance with current storm-
water management plan per DPW direction 

BSP 8.f Y ✓ CD AES 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements; also in line with owner's 
eco-green goals for construction activity 
pollution prevention.  AES will seek 
clarification with BSP regarding their 
approval 

2. 23 Stormwater 
Consult with GEPA for effective implementation 
of storm water management practices 

BSP 8.g Y ✓ CD AES 

Compliance Anticipated.  AES will 
implement stormwater management 
practices and consult with GEPA.  AES 
will seek clarification with BSP 
regarding their approval 
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

3.  Structure 

3. 1 Architectural 
Be based on maximum footprint 
consideration(s) available by law (239 units) 

GLUC  10.a Y ✓ SD AES 
In Compliance.  10/22/2016 Revision 
and 12/21/2016 Revision submitted to 
GLUC in compliance 

3. 2 Architectural 

In its current design, the applicant attempts to 
promote a level view corridor serving reason for 
“two tower” design.  The applicant shall resume 
or retain this intent to provide, as best as 
possible, a design that will not interfere with 
view corridors 

GLUC 10.c 
  

SD AES 

In Compliance.  GLUC Application 
2015-29 schematic design promoted a 
level view corridor; any future design 
changes will maintain this intent 

3. 3 Architectural 

SUCH DESIGN SHALL SERVE AS THE BASIS 
FOR IDENTIFYING APPROPRIATE HEIGHT 
LIMITATIONS; maximum height for the three 
structures – commercial building and common 
area the height is not to exceed 58-feet mean sea 
level, Tower 1 not to exceed 168-feet mean sea 
level and for Tower 2 not to exceed 158-feet 
mean sea level 

GLUC 10.d Y 
 

SD AES In Compliance.  10/22/2016  

3. 4 Architectural 
Provide structural analysis for winds velocity 
that can withstand 170 mph 

DPW 7.b Y 
 

CD 
AES 

Consul
tant 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements; will be addressed in final 
CD submission 

4.  Materials & Resources 

4. 1 
Solid Waste 
Management 

Provide solid waste compositions DPW 7.i Y ✓ CD AES 

Compliance Anticipated.  AES will 
ensure compliance for construction 
waste.  During operations, the Owner 
will be in charge of a tenant solid waste 
program.  AES will seek clarification 
with DPW on exact meaning 

5. Energy 
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

5. 1 Site Utilities 

GPA has determined that significant 
infrastructure upgrades, that includes but is not 
limited to, switches, voltage regulations, load 
transfers and capacitor banks must be 
completed in order to support this project.  GPA 
is also investigating the line extension of feeder 
P-211 to support the Pago Bay Ocean Resort as a 
permanent solution.  Consequently, the 
infrastructure upgrades, at a minimum of those 
referenced above, shall be completed prior to 
final service connection of Pago Bay Ocean 
Resort. 

GPA 5.a Y 
 

CD 
AES 

Consul
tant 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements.  Will be addressed by 
contracted Electrical Engineer 

5. 2  Site Utilities 

Primary distribution overhead and 
underground line extensions and GPA service 
connections must adhere to the guidelines 
outlined in the current issue of GPA’s Service 
Rules and Regulations 

GPA 5.c Y 
 

CD 
AES 

Consul
tant 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements.  Will be addressed by 
contracted Electrical Engineer  
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

5. 3 
Site Utilities 
/ Electrical 
Engineering 

The applicant is required to comply with the 
following pursuant to the National Electric 
Code, National Electric Safety Code and GPA’s 
Service Rules and Regulations.i. Coordinate 
overhead/underground power requirements 
with GPA Engineering for new structures.ii. 
Maintain minimum clearances as defined by the 
current edition of the National Electrical Safety 
Code and National Electrical Code;iii. Maintain 
adequate clearance between any structures and 
electrical utility easements in accordance with 
NESC and GPA requirements.iv. 
Developer/Owner shall provide necessary 
electrical utility easements to GPA prior to final 
connection.v. Provide any revision to scheduling 
and magnitude of project power demand 
requirements for new loads.vi. All relocation 
costs for GPA’s facilities, if necessary, is 100% 
chargeable to the applicant including but not 
limited to labor and materials.vii. Require 
system upgrades will be charged to the 
applicant.  This includes relocation costs, new 
installation costs and all costs associated with 
modification of GPA facilities 

GPA 5.b Y 
 

CD AES 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements.  Will be addressed by 
contracted Electrical Engineer  

5. 4 
Site Utilities 
/ Electrical 
Engineering 

Further system impact assessment may be 
required to determine the effect of this facility 
on GPA’s existing power facilities. 

GPA 5.d Y 
 

CD 
AES 

Consul
tant 

Compliance Anticipated.  Impact 
assessment based on estimates included 
in GLUC Application; final power 
calculations will be included in final CD 
submissions  

6. Water       
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

6. 1 Civil 
The water point of connection must be before 
the Pago Bay Booster station to conserve energy, 
as directed by GWA. 

GEPA 3.i Y 
 

CD AES 
Compliance Anticipated.  Will be 
included by AES Civil Engineer 

6. 2 Operations 

Cleaning and maintenance of any swimming 
pool must not be discharged to the sewer 
system.  It must be pumped by a private 
company and discharged at an acceptable 
location, as directed by GWA 

GEPA 3.e Y ✓ 
Oper-
ations 

Owner 

Compliance Anticipated.  In line with 
existing regulatory and inspection 
requirements. AES will seek 
clarification with GEPA on their 
approval 

6. 3 Operations 

Wastewater pump station requires certified 
operator, compliance with 10 GCA Chapter 52 
“Water and Wastewater Operator’s Mandatory 
Certification Act” (per GWA) 

GEPA 3.f Y 
 

Oper-
ations 

Owner 
Compliance Anticipated.  In line with 
existing regulatory and inspection 
requirements  

6. 4 Plumbing 

The applicant must construct a water storage 
tank with a minimum capacity of 24 hour 
domestic demands and the required fire flow, as 
directed by GWA 

GEPA 3.h Y 
 

CD 
AES 

Consul
tant 

Compliance Anticipated.  Will be 
included by contracted Plumbing 
Engineer 

6. 5 Sewer 

Sewer discharge must be contained in a holding 
tank and a pump station with a capacity of 24 
hours to allow schedule of pumping by GWA 
during non-peak hours, as directed by GWA 

GEPA 3.c Y 
 

CD 
AES 

Consul
tant 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements. AES will seek 
clarification with GEPA on their 
approval 

6. 6 Sewer 
Proposed discharge points must bypass the 
Pago Double Shaft Sewer Pump Station, as 
directed by GWA 

GEPA 3.d Y 
 

CD AES 

In Compliance.  Included in GLUC 
Application; will also be included in 
final CD submission, AES will seek 
clarification with GEPA on their 
approval 

6. 7 Sewer 
Pumping of sewage to GWA’s gravity main 
must be scheduled during non-peak hours 

GEPA 3.g Y 
 

CD AES 

In Compliance.  Included in GLUC 
Application; will also be included in 
final CD submission. AES will seek 
clarification with GEPA on their 
approval 
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 Category Condition of Approval / Action Item Agency 
Ref-
erence 

BAU 
Eco-

green 
Time-
frame 

Lead Dec 2016 Status Update 

6. 8 Site Utilities 

GWA recommends coordination with the GWA 
Engineering Department will in advance of the 
building permit application submittal.  
Discussions shall include the proposed project’s 
impacts on existing water and sewer 
infrastructure and any required infrastructure 
improvements. 

GWA 4.a Y 
 

CD AES 

Ongoing.  Coordinated with GWA for 
initial GLUC Application; will maintain 
cooperation prior to final CD 
submission 

6. 9 Site Utilities 

Water service point of connection, connection 
details, water service line and meter size must 
be illustrated in the design drawings and 
approved by GWA. 

GWA 4.b Y 
 

CD AES 
Compliance Anticipated.  Will be 
included by AES Civil Engineer 

6. 10 Site Utilities 

Water demand and sewer production 
calculations provided in the variance application 
do not specifically identify associated water 
uses, such as the pool and the water park.  
Utility calculations should identify all water 
demand activities and sewage sources 
(restaurants and laundry facilities, etc) 

GWA 4.c Y 
 

CD 
AES 

Consul
tant 

Compliance Anticipated.  Will be 
addressed and included by AES Civil 
Engineer. Will coordinate with GWA as 
needed 

6. 11 Site Utilities 
If water and sewer infrastructure are installed by 
developer, they will require prior approval and 
shall be subject to inspection by GWA 

GWA 4.d Y 
 

CD AES 
Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements 

6. 12 Site Utilities 

Install the water meters in the right of way or 
easement.  If the developer will include a food 
preparation facility, then a grease trap shall be 
required.  Backflow preventers are required for 
non-residential activities 

GWA 4.e Y 
 

CD 
AES 

Consul
tant 

Compliance Anticipated.  In line with 
existing regulatory/ permit 
requirements 

6. 13 Site Utilities 
New development is subject to water and/or 
sewer system development charges (SDC) 

GWA 4.f Y 
  

Owner 
Ongoing. Will be resolved by developer 
before final permit submission 
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SU-  NOA [SECTION 1] APPLICATION DESCRIPTION:  The Applicant, Wanfang Construction, Ltd 

requested to exceed the allowable structural height limitation of thirty (30) feet to construct the Pago 

Bay Ocean Resort, a proposed 14 story and 15 story multi-family structure in an “R-2” (Multi-Family 

Residential) zone on Lot 164-4NEW-1 Municipality of Yona. 

SU- NOA [SECTION 2] COMMISSION DECISION:  The Guam Land Use Commission APPROVED 

WITH CONDITIONS the request for zone variance for height.  Conditions are as follows: 

1. Commission approves the height variance which is lower than what the applicant requested with the 
following restrictions: 
a. Commercial/common area height is not to exceed 58-feet mean seal level; 
b. Tower 1 not to exceed 168-feet mean sea level; and 
c. Tower 2 not to exceed 158-feet mean sea level). 

2. Applicant adheres to all conditions listed below and as provided by the Application Review 
Committee.  Such recommendations shall serve as conditions of approval under Condition 2 as 
follows: 

 
SU- NOA [SECTION 3 – GEPA] Conditions as recommended by Guam Environmental Protection 

Agency: 

a. SU 2.19- NOA 3 a. The applicant must conduct a comprehensive soil analysis to determine 
percolation rate, taking into consideration the water table, to be used as a basis of design for a 
storm water management plan; 

b. SU 2.19- NOA 3 b. Comply with the requirements of the 2006 Guam CNMI and Guam Storm 
Water Management Manual or current storm-water management plan and associated pre-
treatment program, as directed by GWA. 

c. SU 6.5- NOA 3 c. The sewer discharge must be contained in a holding tank and a pump station 
with a capacity of 24 hours to allow schedule of pumping by GWA during non-peak hours, as 
directed by GWA. 

d. SU 6.6- NOA 3 d. The proposed discharge points must bypass the Pago Double Shaft Sewer 
Pump Station, as directed by GWA. 

e. SU 6.2- NOA 3 e. Cleaning and maintenance of any swimming pool must not be discharged to 
the sewer system.  It must be pumped by a private company and discharged at an acceptable 
location, as directed by GWA. 
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f. SU 6.3- NOA 3 f. The wastewater pump station requires a certified operator to operate for 
compliance with the 10 GCA Chapter 52, the “Water and Wastewater Operator’s Mandatory 
Certification Act”, as directed by GWA. 

g. SU 6.7- NOA 3 g. Pumping of sewage to GWA’s gravity main must be scheduled during non-
peak hours.   

h. SU 6.4- NOA 3 h. The applicant must construct a water storage tank with a minimum capacity of 
24 domestic demands and the required fire flow, as directed by GWA. 

i. SU 6.1- NOA 3 i. The water point of connection must be before the Pago Bay Booster station to 
conserve energy, as directed by GWA. 

j. SU 2.10- NOA 3 j. Non-potable water for landscape and other non-domestic use must be 
explored by collecting rainwater. 

k. SU 2.9- NOA 3 k. With respect to wetland protection, wetland areas must be protected and a 
buffer of 30 feet must be maintained. 

l. SU 2.11- NOA 3 l. The project must comply with all the requirements of Guam EPA regulations 
to be incorporated during the issuance of building permit clearance (i.e. Solid Waste 
Management Plan, Boring and Dewatering Permit, Air Emission permit, etc.). 
 

SU- NOA [SECTION 4 - GWA] Conditions of approval as recommended by the Guam Waterworks 

Authority: 

a. SU 6.8- NOA 4 a. GWA recommends coordination with the GWA Engineering Department will in 
advance of the building permit application submittal.  Discussions shall include the proposed 
project’s impacts on existing water and sewer infrastructure and any required infrastructure 
improvements. 

b. SU 6.9- NOA 4 b. Water service point of connection, connection details, water service line and 
meter size must be illustrated in the design drawings and approved by GWA. 

c. SU 6.10- NOA 4 c. The water demand and sewer production calculations provided in the variance 
application do not specifically identify associated water uses, such as the pool and the water park.  
Utility calculations should identify all water demand activities and sewage sources, including 
restaurants and laundry facilities, if any. 

d. SU 6.11- NOA 4 d. If water and sewer infrastructure are installed by the developer, they will 
require prior approval and shall be subject to inspection by GWA. 

e. SU 6.12- NOA 4 e. The applicant shall install the water meters in the right of way or easement.  If 
the developer will include a food preparation facility, then a grease trap shall be required.  
Backflow preventers are required for non-residential activities. 

f. SU 6.13- NOA 4 f. New development is subject to water and/or sewer system development 
charges (SDC). 
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SU- NOA[SECTION 5 - GPA] Conditions of approval as recommended by the Guam Power Authority: 

a. SU 5.1- NOA 5 a. GPA has determined that significant infrastructure upgrades, that includes but 
is not limited to, switches, voltage regulations, load transfers and capacitor banks must be 
completed in order to support this project.  GPA is also investigating the line extension of feeder 
P-211 to support the Pago Bay Ocean Resort as a permanent solution.  Consequently, the 
infrastructure upgrades, at a minimum of those referenced above, shall be completed prior to final 
service connection of Pago Bay Ocean Resort. 

b. SU 5.3- NOA 5 b. The applicant is required to comply with the following pursuant to the National 
Electric Code, National Electric Safety Code and GPA’s Service Rules and Regulations. 

i. Coordinate overhead/underground power requirements with GPA Engineering for new 
structures. 

ii. Maintain minimum clearances as defined by the current edition of the National Electrical 
Safety Code and National Electrical Code; 

iii. Maintain adequate clearance between any structures and electrical utility easements in 
accordance with NESC and GPA requirements. 

iv. Developer/Owner shall provide necessary electrical utility easements to GPA prior to 
final connection. 

v. Provide any revision to scheduling and magnitude of project power demand 
requirements for new loads. 

vi. All relocation costs for GPA’s facilities, if necessary, is 100% chargeable to the applicant 
including but not limited to labor and materials. 

vii. Require system upgrades will be charged to the applicant.  This includes relocation costs, 
new installation costs and all costs associated with modification of GPA facilities. 

c. SU 5.2- NOA 5 c. Primary distribution overhead and underground line extensions and GPA 
service connections must adhere to the guidelines outlined in the current issue of GPA’s Service 
Rules and Regulations. 

d. SU 5.4- NOA 5 d. Further system impact assessment may be required to determine the effect of 
this facility on GPA’s existing power facilities. 
 

[SECTION 6 – DPR] Conditions of approval as recommended by the Department of Parks & 

Recreation: 

a. SU 2.1- NOA 6 a.The developer must hire a qualified archaeologist to prepare an Archaeological 
Monitoring, Discover, and Data Recovery Plan in consultation with our office.  We recommend 
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that Mr. Sana and Mr. Sherman schedule a meeting soon, with the appropriate DPR staff to 
discuss the concerns raised. 

b. SU 2.2, 2.5- NOA 6 b. Prior to any approval by the GLUC, the developer must secure an 
agreement with DPR to address and resolve the reburial of human remains and the public beach 
access to the ocean shore. 
 

[SECTION 7 – DPW] Conditions of approval as recommended by the Department of Public Works: 

a. Incorporate eco-green and energy efficient as part of your design concept. 
b. SU 3.4- NOA 7 b. Provide structural analysis for winds velocity that can withstand 170 mph; 
c. SU 2.6- NOA 7 c. Outdoor amenities including landscaping must be design in detail and make use 

of its physical and biological resources which will make a great impact to the environment; 
d. SU 2.18- NOA 7 d. Must provide a soil report and geology engineering report; 
e. SU 2.12- NOA 7 e. Must provide a traffic impact analysis to be coordinated with DPW, Division of 

Highways (Traffic Control Section); to include, 
i. Request the widening of Route 4; and 

ii. Creation of a turning lane south-bound into Yona. 
f. SU 2.3- NOA 7 f. Parking layout, parking stalls (compact standard and accessible stalls) must 

comply with the American Disability Act (ADA) requirements; 
g. SU 2.4- NOA 7 g. Entrance/exit must be wide enough for public access; 
h. SU 2.5- NOA 7 h.Must provide public access to the beach area; and  
i. SU 4.1- NOA 7 i. Provide solid waste compositions. 
j. SU 2.3- NOA 7 j. DPW recommends approval subject to comments review by the Application 

Review Committee (ARC) with conditions that the complete set of design drawings must meet all 
the requirements in conformance with the latest building code edition applicable to civil, 
structural, architectural, mechanical, electrical, plumbing including flood zone and ADA 
requirements. 
 

[SECTION 8 – BSP] Conditions of approval as recommended by the Bureau of Statistics & Plans: 

a. SU 2.8- NOA 8 a.Provide an open vegetated buffer between the shoreline and buildings in 
accordance with Policy NS-9 of the NCGLUP. 

b. SU 2.13- NOA 8 b. Employ erosion and sediment controls during construction of the 239-unit 
building to ensure that sedimentation is avoided and the debris are not allowed to fall and flow 
into the water. 

c. SU 2.14- NOA 8 c. Coordinate with the Guam Environmental Protection Agency (GEPA) for 
effective implementation of erosion control methods. 
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d. SU 2.15- NOA 8 d. Guam Wanfang, Construction Ltd. is advised to avoid clearing, grading and 
construction over the wetlands located in Lot 164-4NEW-1. 

e. SU 2.21- NOA 8 e. Discharge of storm-water into the Pago River and Pago Bay should be avoided 
to the fullest extent practicable. 

f. SU 2.22- NOA 8 f. Submit a drainage plan showing methods or practices for managing storm-
water on site implement best management practices on the property to control erosion and runoff 
during and after construction of the project in accordance with current storm-water management 
plan per DPW direction. 

g. SU 2.23- NOA 8 g. Consult with the Guam EPA for effective implementation of storm-water 
management practices. 

h. SU 2.16- NOA 8 h The applicant is encouraged to implement Low-Impact Development (LID) 
practices such as permeable pavement for parking lots and walkways, grassed swales, island bio 
retention, and/or rain gardens into the landscaping design that will capture runoff from roofs, 
parking lots, or driveways, which filters pollutants before entering the water.  An electronic file of 
the guidebook “island Storm-water Practice Design Specifications: is available at the Bureau’s 
Guam Costal Management Program office. 

i. SU 2.17- NOA 8 i. The applicant is encouraged to implement LID practices such as permeable 
pavement for parking lots and walkways, grassed swales, island bio retention, and/or rain 
gardens into the landscaping design that will capture runoff from roofs, parking lots, or 
driveways, which filters pollutants before entering the water. 

j. SU 2.7- NOA 8 j. Avoid the use of invasive plants is encouraged.  Although the project identifies 
tropical landscaping on the property, the applicant is encouraged to incorporate native plants as 
well.  The applicant is advised to preserve native vegetation on the property. 

k. The applicant is encouraged to consult with Department of Agriculture in using organic fertilizers 
or pesticides for landscaping purposes to avoid additional contaminants from entering the Pago 
River and Pago Bay.  The applicant may also seek guidance from Guam EPA regarding their 
Pesticide Control Program. 
 

[SECTION 9] 3.  In matters remaining unresolved by individual agencies particularly that of matters 

concerning infrastructure, the applicant shall be restricted from submitting and/or securing any permit 

requests to include, not limited to, building permits until such time such agency concerns have been 

satisfied; 

[SECTION 10 – GLUC] 4.  The applicant shall complete and implement a re-design plan.  Such new 

design shall: 
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a. SU 3.1- NOA 10 a. Be based on maximum footprint consideration(s) available by law (239 units); 
b. SU 2.7- NOA 10 b.Best blend into the natural beauty of Pago Bay; 
c. SU 3.2- NOA 10 c. In its current design, the applicant attempts to promote a level view corridor 

serving reason for “two tower” design.  The applicant shall resume or retain this intent to provide, 
as best as possible, a design that will not interfere with view corridors; 

d. SU 3.3- NOA 10 d SUCH DESIGN SHALL SERVE AS THE BASIS FOR IDENTIFING 
APPROPRIATE HEIGHT LIMITATIONS; maximum height for the three structures – commercial 
building and common area the height is not to exceed 58-feet mean sea level, Tower 1 not to 
exceed 168-feet mean sea level and for Tower 2 not to exceed 158-feet mean sea level; and, 

e. SU 1.2- NOA 10 e.Within six (6) months of recordation of approval the applicant shall submit re-
design plans with supporting information of such design to the Guam Chief Planner for 
assessment of compliance.  After review, such information shall be forwarded to the Guam Land 
Use Commission for its consideration and approval at the next available regularly scheduled 
hearing. 
 

[SECTION 11] 5.  All commercial operations associated with the Pago Bay marine resort intended to 

occur within or in association with the territorial Seashore Reserve shall require consent and approval 

by the Guam Seashore Protection Commission; 

[SECTION 12] SU 1.5- NOA 6. 6.  Owners/operators of the Pago Bay Ocean Resort shall engage the 

technical assistance expertise of the University of Guam in implementing beach/bay cleanup program; 

and partnered marine science education program; 

[SECTION 13] SU 2.5- NOA 7. 7.  Owners/operators of the Pago Bay Ocean shall provide public access 

to the beach area of the bay.  Such access shall allow for egress/ingress of emergency vehicles and 

public use of the Territorial Seashore Reserve throughout the bay pursuant to the requirements of 

providing untrammeled use of the beach and its natural beauty pursuant to Title 21 GCA, Chapter 61, 

Section 61617(e); 

 [SECTION 14] SU 1.1 - NOA 14. 8.  That prior to securing any permits for the purpose of construction, 

the applicant shall engage in crafting and securing an agreement between the applicant/property 

owner and the GLUC, where; 
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a. The purpose of agreement shall serve solely to assure the availability of funding for demolition of 
structures associated with this project in the event the developer fails to realize the project 
completion as a result of lack of funding; 

b. The agreement shall contain and provide a timeline for projection completion; 
c. From the date of recordation of approval, the applicant shall submit a written report every six (6) 

months to the GLUC on the status of the project with respect to associated phases of development 
to include a status of funding for the overall project; 

d. Elements of agreement may include, but not limited to: 
i. Bonding at 110% of the cost of the project; 

ii. In the event that the Commission determines through substantial evidence the need, 
order and execute its authority vested in the agreement, the applicant may within a time 
period found to be reasonable by the Commission, appeal its decision citing appropriate 
reasonable justification to rescind such oder; 

iii. The applicant may request release of bonding and/or instruments of binding agreement 
at the time of projection completion and final occupancy is secured through the 
Department of Public Works. 
 

[SECTION 15] 9.  Conditions of approval shall be transferable to new owners, when applicable. 

 

 

 



Responses to ARC Position Statements 

Project:  Pago Bay Marina Resort Case No:  2015-29 Agency:   GWA    

Item No. SUMMARY OF COMMENTS RESPONSE 

1. GWA recommends applicant to coordinate with the 

GWA engineering department in advance of the 

building permit application submittal, to discuss the 

proposed project’s impacts on existing water and 

sewer infrastructure improvements. 

Will comply and will coordinate prior to building 

permit. 

2. Water service point of connection, connection 

details, water service line and meter size must be 

illustrated in the design drawings and approved by 

GWA. 

Will provide. 

3. The water demand and sewer production 

calculations provided in the variance application do 

not specifically identify associated water uses, such 

as the pool and water park. Utility calculations 

should identify all water demand activities and 

sewage sources, including restaurants and laundry 

facilities, if any. 

Will provide revised water demand calculation to 

include pool and water park. 

4. If water and sewer infrastructure facilities are 

installed by the developer, they will require prior 

approval and shall be subject to inspection by GWA. 

Will comply and undergo installation inspections by 

GWA personnel. 

5. The applicant shall install the water meters in the 

right of way or easement. 

Will comply as necessary. 

6. If the development will include a food preparation 

facility, then a grease trap shall be required. 

Backflow preventers are required for non-

residential activities. 

Grease traps and backflow preventers will be 

provided. 

7. New development is subject to water and/or sewer 

system development charges (SDC). 

Will comply with the law. 

   

   

   

   

   

 

John Sherman
Text Box
Previous Summary Response to ARC



Responses to ARC Position Statements 

Project:  Pago Bay Marina Resort Case No:  2015-29 Agency:   BSP 

   

Item 

No. 

SUMMARY OF COMMENTS RESPONSE 

1. Flood Zone- The property has been identified to 

be located in a flood zone. (FEMA flood zone high 

risk “A”) This area has a 1% annual chance of 

flooding and a 26% chance of flooding over a 30 

year Mortgage. Adhere with Policy NS-3, NCGLUP. 

The High Hazard “A” Zone is within the wetland 

area.  A very small portion of this high risk zone 

is within the building foot print.  The main floor 

building pad elevation will be elevated 

approximately 15 feet above existing grade. 

2. Inconsistent with the legislative intent of 21GCA, 

Chapter 61, §61504 Zoning Law; Statement of 

Purpose: Building and Building Height Restriction 

in Beach Areas. See agency position statement 

dated: Nov. 30, 2015. GCMP Resource Policy 5 

Visual Quality 

Complied with this section of Zoning law: The 

proposed building is over 20’ in height, thus, the 

building is required to be more than 75 feet 

from High Water Mark.  Proposed building is 

180 feet from HWM. 

 

A separate beach access is provided for public 

use. 

3. Protection of Marine Waters. Compliance with 21 

GCA Chapter 63. Guam Territorial Seashore 

Protection Act. Recommendations:  

a. Applicant must provide open vegetated buffer 

yards between the shoreline and Buildings in 

accordance with Policy NS-9 NCGLUP. 

b. Employ erosion and sediment controls during 

construction and avoid sedimentation from 

entering in the water. Use best management  

practice including silt fencing as provided as 

an  

example in the CNMI/Guam Stormwater  

Management Manual, October 2006. 

c. Coordinate with the Guam Environmental 

Protection Agency (GEPA) for effective 

Implementation of erosion control methods.  

 

Complied with 21 GCA Chp 63: 

a. More than 180 feet of open space 

between the shoreline and building is 

proved. 

b. Will be provided during building permit. 

c. Will comply. 

4. Wetlands.  Avoid impacting wetlands during  

Clearing, grading and construction. 

The proposed development will not disturb the 

wetland. 



Responses to ARC Position Statements 

Item 

No. 

SUMMARY OF COMMENTS RESPONSE 

5. Stormwater Management.  Avoid stormwater 

discharge into the Pago River and Pago Bay. 

 

Recommendation:   

a. Submit a drainage plan for managing 

stormwater on site. 

b. Implement BMPs to control erosion and 

runoffs during and post construction in 

accordance to CNMI/GUAM Stormwater 

Management Manual. 

• 2.1 Construction Stormwater 

Treatment Criteria and 

Standards; 

• 2.2 Post Construction Stormwater 

Treatment Standards and 

Criteria; 

• 3.2 Acceptable Post-Construction 

BMPs. 

c. Consult with the Guam EPA for effective 

implementation of stormwater management 

practices. 

a. Will comply with the storm water 

management during construction. 

 

b. Will comply with BSP recommendations. 

 

c. Will coordinate with GEPA during 

building permitting. 

6. Low Impact Development (LID). The applicant is 

encourage to implement LID practices. See 

paragraph 2, of section 6 of position statement. 

An electronic file of the guide book “Island 

Stormwater Practice Design Specifications” is 

available at the CZMP office. 

Will adhere to the recommendations contained 

in “Island Stormwater Practice Design 

Specifications” where applicable. 

7. Historic Preservation.  To preserve historic 

properties and artifacts, the applicant is [advised] 

to coordinate with the Dept. of Parks and 

Recreation, Guam Historic Resources Division, 

when excavation is involved. 

Will comply with Parks & Rec requirements in 

preserving historical artifacts, if found.  Prior to 

excavation, Parks and Rec Guam Historic 

Resources Division will be advised. 

8. Beach Access.  Beach access in accordance to 21 

GCA Real Property Ch. 65 shall not be impeded at 

all times. Agreements with applicant for provision 

of releasable access to and use of resources of 

public nature located on such land. 

An unimpeded concrete paved access is 

provided and is presently accessible directly 

from Route 4. 



Responses to ARC Position Statements 

Item 

No. 

SUMMARY OF COMMENTS RESPONSE 

9. Invasive Species and Native Flora.  The applicant is 

[advised] to preserve native vegetation on the 

property. Native plants like Hibiscus tiliaceus 

(pago tree and Nypa frutican (nipa) are included.  

Studies have found no endanger or protected 

species of vegetation with in the proposed 

construction area.  If found, all native plants will 

be preserved with care. 

10. Landscaping.  Consult with Dept. of Agriculture for 

use of organic fertilizers or pesticides for 

landscaping to avoid contaminants from entering 

the Pago River and Bay. Consult with GEPA for use 

of such products. 

Will work with Dept. of Agriculture during 

landscaping work.  EPA will be consulted prior 

to using fertilizers. 

 



Responses to ARC Position Statements 

Project: Pago Bay Marina Resort Case No:  2015-29 Agency:   DAGR  

Item No. SUMMARY OF COMMENTS RESPONSE 

1. DAGR requires a recent biological survey to 

determine that no protected indigenous flora 

and fauna recently listed on the Federal 

Endangered Species list is affect ted by the 

development prior to approval of a clearing, 

grading and building permit. Should the 

consultant find such species in the area they 

must be protected by either leaving in place 

and no development occurs in the area or can 

be relocated to a section of the property 

where development is restricted to a “green 

zone” meaning that a portion of the property 

will be kept in an original state such as the 

wetland and river habitat that will be left so 

that these endangered and indigenous species 

can thrive and live. 

We planned no construction within the 

wetland. If any Federal Endangered Species are 

encountered during construction activity, such 

finding will be promptly coordinated with 

DAGR. 

2. 

 

Wetland.  The wetland points identified by 

ARC Environmental closest to river system 

must be identified through signs and markers 

to insure that no encroachment by heavy 

equipment and other machinery takes place. A 

buffer zone must be maintained between the 

proposed development and the river/wetland 

habitat to add further protection of this area. 

Nipa palm are within government jurisdiction 

and cannot be harvested as they provide 

protection of the river system by preventing 

erosion into this area. 

We plan to provide 15 feet of buffer zone 

between the construction area and wetland 

boundary.  We will install a silt fence prior to 

any work.  Wet land and it’s plants will not be 

disturbed. 

3. 

 

Implement BMPs and Mitigation controls to 

ensure that no erosion of any fill material or 

dredge is allowed to enter into the protected 

areas. Silt screens and other erosion control 

measures must be erected and maintained 

throughout the entire period of development. 

Prohibit any activity requiring use of heavy 

equipment and other machinery or materials 

that use fuels, chemicals near coastal waters, 

river and wetland zones. Such activity must be 

done at an approved OSHA site that contains 

the proper systems to catch any spillage and 

leakage. Signs must be posted on site notifying 

workers that these activities are prohibited. 

Will erect silt fences and other erosion control 

measures during construction.  Signs in 

compliance with OSHA will be posed. 



Responses to ARC Position Statements 

Item No. SUMMARY OF COMMENTS RESPONSE 

The agency may impose fines and penalties for 

any destruction and contamination of these 

areas. 

4. 

 

DAGR recommends that the developer include 

a Comprehensive Landscaping Plan that 

incorporates the use of Indigenous and or fruit 

and ornamental varieties of trees. In addition 

vetiver grass that can also aid in erosion 

control can be made available to clientele 

upon consultation. 

We have prepared landscape plans.  Will 

incorporate many indigenous species of plants, 

shrubbery and trees with in the project limits. 

 



Responses to ARC Position Statements 

Project:  Pago Bay Marina Resort Case No:  2015-29 Agency:  DPR  

Item No. SUMMARY OF COMMENTS RESPONSE 

1. Reburial of human remains have yet to be 

reburied in the area designated as the Reburial 

Monument site. 

Will meet and coordinate a new burial site.  

Previous plans were submitted to DPR and will 

coordinate a new re-burial location with DPR. 

2. Completion of the Public Beach Access to the 

ocean shore required by law. 

Completed during Phase 1 f the project 

development. 

3. Reburial Monument Site and the public beach 

access encroached and compromised by the 

proposed development. Potential adverse 

effects to cultural properties may affected by 

the proposed development.  

Will coordinate with DPR to mitigate any 

potential compromises.  

4. The developer must hire a qualified 

archaeologist to prepare an Archaeological 

Monitoring Discovery, and Data Recovery Plan 

in consultation with DPR. 

 

Recommendation:  Mr. Sana and Mr. Sherman 

to schedule a meeting soon, with DPR staff to 

discuss concerns raised. No recommendation 

of approval until an agreement is forged to 

address and resolve the pending reburial of 

human remains and the public beach access to 

the ocean shore.   

Will comply with DPR recommendations for any 

new Archaeological Monitoring Discovery, and 

Data Recovery Plan. 

 

Applicant will schedule a coordination meeting 

with DPR at earlies date.  

 



Responses to ARC Position Statements 

Project:  Pago Bay Marina Resort Case No:  2015-29 Agency:  DPW  

  

Item No. SUMMARY OF COMMENTS RESPONSE 

1. Incorporate eco-green and energy efficient as 

part of the design concept. 

Will comply.  We plan to incorporate energy 

saving devises as well as some renewable 

energy items. 

2. Provide structural analysis for winds velocity 

that can withstand 170 mph. 

Will comply with the code. 

3. Outdoor amenities including landscaping must 

be design in detail and make use of its physical 

and biological resources which will make a great 

impact to the environment. 

Will provide lavish, green landscaping using 

many indigenous plan species.  

4. Must provide a soil and geology engineering 

report. Must provide a traffic impact analysis to 

be Coordinated with DPW, Division of Highways. 

Soil engineer will be retained for soil and 

geology requirements.   The developer will be 

wary of recent DPW’s 2030 Traffic master plan.  

The developer will undertake any localized 

traffic problems resulting in vicinities of the 

project site.  

5. Parking layout, accessible parking stalls must 

comply with the ADA requirements. 

Will comply with ADA requirements. 

6. Entrance/exit must be wide enough for public 

access. 

Will comply and coordinate design layout with 

DPW. 

7. Must provide public access to the beach area. Will/have provided. 

8. Provide solid waste composition. Post construction domestic solid waste will be 

disposed through a private collection company. 

9. Recommendation: recommends approval 

subject to comments review by the Application 

Review Committee (ARC) with condition that the 

complete set of design drawings must meet all 

the requirements in conformance with the latest 

A complete set of design drawings will be 

provided to DPW prior to construction in 

compliance with all building codes. 

10. Building Code edition applicable to civil, 

structural, mechanical, electrical, and plumbing. 

Additionally, flood zone and ADA requirements. 

Will comply.  All design will be performed by 

cognizant design professionals. 

 



Responses to ARC Position Statements 

 

Project:  Pago Bay Marina Resort         Case No:  2015-29 Agency:   GEPA  

1 

 

Item No. SUMMARY OF COMMENTS RESPONSE 

1. Stormwater Disposal Management Plan: 

 

a. There are no design and hydraulic 

calculations for the proposed 

stormwater management plans to 

ensure proper storage and discharged of 

stormwater runoff, which will be 

generated after full development of the 

property.  A soil investigation and 

percolation test must be conducted to 

determine the rate of percolation. 

b. The water table is a major setback in 

designing an effective drainage system. 

The EIA short form (item 9) indicates 

that the type of soil within the proximity 

and footprint of the project is 

considered to have a high water table, 

which could limit the capability of 

stormwater percolation and settlement. 

 

Recommendation: 

 

1. Conduct a comprehensive soil analysis 

to determine percolation rate, taking 

into consideration the water table, to be 

used as a basis of design for a 

stormwater management plan. 

 

2. Comply with the requirements of the 

2006 Guam/CNMI Stormwater 

Management Manual and provide a pre-

treatment  

 

The applicant will prepare storm water 

management plan during building permitting 

period.  The plan will be prepared in 

accordance with 2006 Guam/CNMI Storm 

water Management Manual. 

 

 

 

 

 

 

 

 

 

 

 

2. Wastewater System: 

 

a. The proposed sewer connection is an 

existing stub out that was provided from 

the 98 single family residences (Pago 

Bay Resort) on Lot 155-NEW-R1, GLUC 

application No. 2007-84 and was 

approved on March 14, 2008. 

During Phase 1 of Pago Bay Resort 

development in 2008, capacity of the Pago 

Double Shaft Pump station was reviewed and 

found it to be sufficient.  The results were 

reviewed with GWA and have agreed that the 

existing pump station will be able to handle all 

future Pago Bay development without any 

modifications.  Appropriate stub outs were 

prepared in anticipation of future connection 



Responses to ARC Position Statements 

 

Project:  Pago Bay Marina Resort         Case No:  2015-29 Agency:   GEPA  

2 

 

Item No. SUMMARY OF COMMENTS RESPONSE 

b. In this same application, GWA is 

requiring that the applicant generate 

wastewater calculations on the Pago 

Double Shaft and New Chaot Sewer 

Pump Stations to determine the reserve 

capacity required to accommodate the 

proposed wastewater load. 

c. GWA advised the applicant that the 

gravity sewer lines on Route 4, 

downstream of the new Chaot SPS 

termination manhole and on Route 1, 

are at capacity. 

d. GWA notes: “Until projects are 

implemented to upgrade [these] areas, 

this subdivision (Pago Bay Resort) will 

be unable to connect to the sewer.” 

e. According to GWA on March 13,2008, a 

review to determine specific 

requirements for these areas is in 

progress, no detailed recommendation 

have been made as to requirement for 

upgrading them. 

f. Further, GWA notes: Any upgrade of the 

downstream facilities must be 

completed prior to the connection of 

the subdivision (Pago Bay Resort), 

whether the financial responsibility is 

determined to be that of GWA or the 

developer. 

g. The consumer density of the facility 

being considered is three times larger at 

300 residential dwelling units than the 

Pago Bay Resort where the above 

comments were based. The full 

occupancy is much sooner than the 

Resort due to the type of development. 

 

Recommendation: 

 

1. Applicant must submit the results of the 

aforementioned studies and provide 

(Phase 2 and 3).   All sewer installation was 

inspected by GWA personnel and have 

determined that the gravity sewer system 

within the development have complied with all 

GWA standards.  There are no sewer lift 

stations within the development. 

 

Chaot SPS and manholes at Route 1 is beyond 

the scope of this development.  Comments 

listed by GWA in 2008 (b, c, d, e, f and g) were 

made during “Utility Moratorium” period. 

Since then, these comments were no longer 

contained and repeated in GWA recent ARC 

reviews. 

 

Wastewater discharge from swimming pools 

will not be connected to sanitary sewer 

system. 



Responses to ARC Position Statements 

 

Project:  Pago Bay Marina Resort         Case No:  2015-29 Agency:   GEPA  

3 

 

Item No. SUMMARY OF COMMENTS RESPONSE 

information on any projects completed 

in support of the application.  

2. The sewer discharge must be contained 

in a holding tank and a pump station 

with a capacity of 24 hours to allow 

schedule of pumping by GWA during no-

peak hours.  

3. The proposed discharge points must 

bypass the Pago Double Shaft Sewer 

Pump Station.  

4. Cleaning and maintenance of any 

swimming pool must not be discharged 

to the sewer system.  It must be 

pumped by a private company and 

discharged at an acceptable location.  

5. The wastewater pump station requires a 

certified operator to operate for 

compliance with the 10 GCA Chapter 52, 

the “Water and Wastewater Operator’s 

Mandatory Certification Act.”  

6. Pumping of sewage to GWA’s gravity 

main must be schedule during non-peak 

hours. 

3. Water System: 

 

a. The proposed connection is at the 

existing Pago Bay Resort is supplied 

after the GWA Pago Bay Booster Pump.  

b. The required Maximum Daily Demand is 

172,800 Gallon per day, which is 

equivalent to the production of a 100-

GPM water well.  

c. The project is at the lowest elevation, 

therefore all available water in the 

distribution pipes could be exhausted by 

tis facility, and customers at higher 

elevations could be impacted with low 

to no water pressures. 

 

Recommendation: 

 

Water main connection from GWA to the Pago 

Bay Resort development (Phase 1, 2 & 3) was 

made after discharge head of the Pago Booster 

Pump Station at the recommendation of GWA 

Engineering.  This was to mitigate potential 

elevation problems and to prevent possible 

pump cavitation problem. 

 

A water storage tank within the project 

development will be considered, if necessary.  

However, this is a less desirable solution in 

terms of water safety and redundant re-

pressurizing mechanical system. 

 

If approve by Government of Guam, alternate 

non-potable underground and storm water will 

be considered for landscaping use.  



Responses to ARC Position Statements 

 

Project:  Pago Bay Marina Resort         Case No:  2015-29 Agency:   GEPA  

4 

 

Item No. SUMMARY OF COMMENTS RESPONSE 

1. The applicant must construct a water 

storage tank with a minimum capacity 

of 24 domestic demands and the 

required fire flow.  

2. The water point of connection must be 

before the Pago Booster station to 

conserve energy. 

3. Non-potable water for landscape and 

other non-domestic used must be 

explored by collecting rainwater.  

4. Other:  

 

a. Wetland area must be protected and a 

buffer of 30 feet must be maintained.  

b. The project must comply with all the 

requirements of Guam EPA regulations 

to be incorporated during the issuance 

of building permit clearance (i.e., Solid 

Waste Management Plan, Boring and 

Dewatering Permit, Air Emission permit, 

etc.) 

There are no activities planned within the 

Wetland.  Safe distance markers will be posted 

to prevent construction equipment from 

entering the wetland. 

 

Solid Waste Management Plan, Boring and 

Dewatering Permit & Air Emission permit will 

be prepared during building permit application. 

 



Responses to ARC Position Statements 

Project:  Pago Bay Marina Resort Case No:  2015-29 Agency:  GPA  

   

Item No. SUMMARY OF COMMENTS RESPONSE 

1. Compliance with National Electric Code, National 

Electric Safety Code, GPA’s Service Rules and 

Regulations. 

Will comply during design and during building 

permitting. 

2. Coordination with GPA for overhead/underground 

Power requirements. 

Will comply. 

3. Maintain minimum clearances as defined by the 

National Electrical Safety Code and National 

Electrical Code. 

Will comply. 

4. Maintain adequate clearance between structures 

and electric utility easements in accordance with 

ESC and GPA requirements. 

Will comply. 

5. Developer/owner shall provide necessary electric 

Utility easements to GPA prior to final connection. 

Will comply. 

6. Provide any revisions to scheduling and magnitude 

of project power demand requirements for new 

Loads. 

Will comply. 

7. All relocation costs for GPA’s facilities, if necessary, 

are 100% chargeable to the applicant including but 

not limited to labor and materials. 

Will coordinate any and all cost items with 

GPA. 

8. Required system upgrade will be charged to the 

applicant. This includes relocation costs, new 

installation costs and all costs associated with 

modification of GPA facilities. 

Developer will coordinate and identify any and 

all relocation costs, new installation costs and 

all costs associated with modification of GPA 

facilities for work directly associated with 

providing power to the development. 

9. Primary distribution overhead and underground 

line extensions and GPA service connections must 

adhere to the guidelines outlined in the current 

Issue of GPA’s Service Rules and Regulations. 

Will comply with requirement of GPA’s Service 

Rules and Regulations. 

10. Further system impact assessment may be 

required to determine the effect of this facility on 

GPA’s existing power facilities. 

To be identified by both applicant and GPA. 

 



ATTACHMENT A

FC BENAVENTE, PLANNERS
Planning, Zoning, Land Development Consulting, Permitting

\‘‘ L.liJ’
F;

EC U 2D16

cN.

—5’
127 Bejong Street, Barrigada. Guam 96913
Tel: 671.988.7011 feIoubengmail.com

December 1,2016

Mr. Michael Borja, Executive Secretary
Guam Land Use Commission
C/0 Department of Land Management
P0 Box 2950
Hagatna. Guam 96910

Subject:

Hafa Adai Mr. Borja,

Notice of Termination of Consultant Services for Pago Bay Marina Resort, Lot
164-4NEW-I (GLUC No. 20l5-29B), in the Municipality’ of Yona.

Please be advised that our company will no longer be representing the above subject project before
the Guam Land Use Commission. This action is effective December 1,2016.

We express our appreciation for all the assistance, support, and courtesies extended to our company,
particularly by your agency as well as by other GovGuam agencies during our involvement with Pago
Bay Marina Resort.

You may contact our Associate Planner, Mr. Raymond Benavente at 988-1142, or at
amuusaEvalioo.com should you need general information.

We appreciate your understanding and consideration.

Si Yu’os Ma’Ase

ourdes A. Benavente
GeneraL Manager

I }11





ATTACHT B

The attached Notice and Order to Show Cause dated December 7, 2016 was duly served upon
and acknowledged by GUAM WANFANG CONSTRUCTION. LTD at 10:50am, December
7, 2016 at Unit 308. Sunny Plaza, 125 Tun Jesus Crisostomo Street. Tamunin2.

p 4
AOTAO, Land Agent

1 Process Serverfor the Department of Lwzcl Management



2 GUAM LAND USE COMMISSION

4

6 In the Matter oE
7 ) APPLICATION No. 2015-29B
8 Guam Land Use Commission
9 ) NOTLCE&ORDERTO

10 vs ) SHOW CAUSE
II )
12 Guam Wanfang Construciion Ltd.
‘3

___________________________________

14

15

16 THE GUAM LAND USE COMMISSION TO:
17

is Guam Wanfang Construction Ltd.
19 Unit 108 Sunny Plaza
20 125 Tun Jesus Crisostomo Street
21 Tamuning. Guam 96913
11

21 YOU ARE ORDERED TO SHOW CAUSE as to the reason (s) for
25 failure to comply with Conditions of Approval of the Zone Variance for
26 Height for the proposed Pago Bay Marina Resort as noted on Notice of

Action, dated May 10, 2016 and to present a complete and exact report to
:8 address the following within two (2) weeks of receipt of this notice and
29 order:
30

31 a) Failure to meet the required six (6) month deadline:
32 h) The financial status of the project;
U

34 Further, at its meeting of November 29, 2016, the GLUC identified
35 the following additional items to he addressed:
36
37 c) Density requirement appearing to have been exceeded;
38 d) Not meeting the parking requirements;
39 e) Update and status on the internment of remains; and
40 1) Written report from the Army Corps of Engineers on any possible
4! impacts to the wetlands.



2 You should he prepared to provide evidence to the GLUC as to how
3 you complied or any work towards compliance with all of the conditions of
4 the Notice of Action. Failure to appear at the hearing may result in a
5 default judgment against you.
6

7 YOU ARE ORDERED TO APPEAR at the Guam Land Usc
S Commission (“GLUC”) Meeting at the Guam Intemational Trade Center
9 (GITC) Building, 590 S. Marine Corps Drive, Third floor, Department ofto Land Management (DLM) Conference Room, Tamuning, Guam on

Ii January 12, 2017 at 1:30 p. m. to address your submitted report.
12

13 IMPORTANT: This hearing directly affects the continuation of
14 your project. You should seriously consider your actions relative to
15 this notice.
16

19 Datcd this____ day of

__________*

2016

23 GUAM LAND USE COMMISSION
24

25 By: L
26

- 1hn Ar oyo
27 Chair

31

7e-;— Zd/( /‘Zfl64



ATTACHMENT C

DOOLEY ROBERTS FOWLER & VISOSKY LLP
ATTORNEYS AT LAW

RECELV ED
/11A

DAVID XV. DOOLEY
TIM ROBERTS
KEVIN J. FOWLER
JON A. VISOSKY
SETH FORMAN

865 SOUT MARINE CORPS DElVE
SUITE 201

TAMUNING, GUAM 96913
TELEPHONE: (671) 646-1222
FACSIMILE: (67!) 646-1223

www.GuamLawOffice.com

Of Counsel:
MELINDA C. SWAVELY

Writer’s Direct Email:
Fonnan@GuamLawOfflce.com

VIA HAND DELIVERY

John Z. Arroyo, Chairman
Guam Land Use Commission
ITC Building
590 South Marine Corps Drive
Tamuning, Guam 96913

December 21. 2016 Jilt
1:’

i

023-20161

VIA HAND DELIVERY

Marvin G. Aguilar, Guam Chief Planner
Department of Land Management
590 South Marine Corps Drive
Tamuning. Guam 96913

Re: Draft Agreement pursuant
Pago Bay Marina Resort

to section 8 of May 3,2016 Notice of Action re:

Dear Chairman Arroyo and Chief Planner Aguilar:

Attorney Jon Visosky of our office is currently representing Wanfang Construction, Ltd.
and Guam \Vanfang Construction Ltd. with regards to matters pending before the Guam Land
Use Commission concerning the Pago Bay Marina Resort project. Because Jon is currently off-
island, I have been asked to prepare a document to be submitted to the Commission for review,
that being a draft agreement between the Commission and Wanfang concerning a demolition
bond to assure demolition of structures associated with the project in the event that Wanfang
cannot complete the project due to lack of funding. Wanfang is required to submit this draft
agreement by section 8 of the Notice of Action prepared on May 3,2016 concerning Wanfang’s
request for a height variance. A draft agreement is enclosed for your review and comments.
Because section 8 did not provide substantial detail concerning the agreement to be submitted for
the Commission’s review. I would like to call your attention to some of the proposed language
that has been included to “fill in the blanks”.

I would note that the draft agreement provides for a bond payable to the Guam
Department of Public Works in the amount of 110% of the estimated cost of demolition of the



Johan Z. Arroyo. Chainnan, GLUC
\IaRin G A2uiIar, Guam Chicf Planner
December 2 I. 21)16
Pge 2

project. not 110% of the cost of the entire project. This is because the bond would be used only
to demolish the incomplete project, rather than to complete, the project.

The draft agreement provides for reports from Wanfang to the Commission up until the
time that construction commences. Wanfang understands that once construction has
commenced, the Department of Public Works would be the agency with primary responsibility
for oversight in accordance with Guam law.

The draft agreement also provides for demolition of any or all parts of the project that are
incomplete and that violate any Guam law, are a hazard to the environment or public health,
and/or are an eyesore. It is Wanfang’s understanding and belief that even if the entire project is
not completed on time, the bond would and should not be used to demolish buildings or facilities
that are complete and hinctional.

With respect to review of an initial decision by the Commission to authorize use of the
bond to commence demolition, the draft agreement provides that \Vanfang would have a
minimum (and at the Commission’s discretion, that could also be a maximum) of 30 days to seek
reconsideration of such a decision. The draft agreement provides that Wanfang could not seek
judicial review of the decision without first seeking reconsideration from the Commission. The
draft aeement further provides that if Wanfang then seeks judicial review, a decision by the
Commission which is in accordance with the law and which is supported by substantial evidence
shall be conclusive. This is the same deferential standard of review applied to other
administrative agency decisions in 9 GCA §9239 in Guam’s Administrative Adjudication Law.

Thank you for your attention to this matter. Representatives of Wanfang and either Jon
or I would of course make ourselves available to meet with you and/or the Commission’s
attorney to discuss this Draft Agreement. Once the draft agreement has been reviewed and
approved, we can arrange to have it finalized and recorded.

Sincerely,

DOOLEY ROBERTS FOWLER & VISOSKY LLP

Seth Forman

End.

cc: James Fang, Vice President/General Manager
Guam Wanfang Construction Ltd.

John K. Sherman, PE, President
AES Construction



DRAFT AGREEMENT BETWEEN GUAM LAND USE COMMISSION AND GUAM
WANFANG CONSTRUCTION LTD. CONCERNING DEMOLTEON BOND

THIS AGREEMENT is entered into this

____

day of December, 2016, by and between the

Guam Land Use Commission, hereinafter called “the Commission”, represented by the

Chairman of the Commission, and Wanfang Construction Ltd., hereinafter called “Wanfang”,

represented by the General Manager of Guam Wanfang Construction Ltd..

WHEREAS, in Application No. 20l5-29A, Wanfang applied to the Commission for a zone

variance for height to construct the Pago Bay Marina Resort on Lot 164-4NEW-l. Municipality

of Yona; and

WHEREAS, on May 3, 2016, the Commission approved the application for the zone variance for

height with conditions; and

WHEREAS, the conditions for the approval incLuded a requirement that there be an agreement

between W’anfang and the Commission to assure the availability of ftmding for the demolition of

structures associated with the project in the event the developer fails to realize project

completion as a result of lack of funding:

NOW THEREFORE the Commission and Wanfang agree as follows:

I. Wanfang shall commence construction on the Pago Bay Marina Resort project by May I,

2017, and shall complete the project by November 30, 2019.

2. From the date of recordation of approval for the project up until the date of

commencement of construction. Wanfang shall submit a written report every six months to the



Commission on the status of the project with respect to the associated phases of development.

The reports shall include the status of funding for the overall project. Prior to commencement of

construction. Wanfang shall provide the Commission with documentation that it has the financial

capability to complete the project.

3. Prior to securing permits for the project, Wanfang shall obtain an estimate of the cost of

demolition of the structures associated with this project from a reputable demolition company.

Wanfang shall provide a copy of the estimate to the Commission.

4. Wanfang shall obtain a bond payable to the Guam Department of Public Works in an

amount equal to 110% of the estimated cost of demolition of the structures associated with this

project.

5. If the project is not completed by May 31, 2020, or if the Commission determines

through substantial evidence that the project has been abandoned without being completed prior

to that date, and if the Commission determines through substantial evidence that any or all parts

of the incomplete project that are in place at that time violate any Guam law, are a hazard to the

environment or public health, or are an eyesore visible from adjoining property or public roads,

then the Commission may issue a decision authorizing the Department of Public Works to use

the funding from the bond to demolish such parts of the project.

6. Wanfang may seek reconsideration from the Commission of a decision issued pursuant

to paragraph 5 of this agreement within such time period as the Commission finds to be

reasonable, provided that such time period shall not be less than 30 days. When seeking such

reconsideration, Wanfang must cite appropriate reasonable justification to rescind such order.

No demolition shall take place and no funds from the bond shall be expended while a request for



reconsideration, or an appeal therefrom, is pending. The request for reconsideration is a

requirement for Wanfang to exhaust its administrative remedies before Wanfang may appeal the

decision as set forth in paragraph 7 below.

7. Wanfang’s may appeal any decision made by the Commission pursuant to this

Agreement to the Superior Court of Guam by filing a petition for judicial review in the Superior

Court of Guam within 30 days after denial of a request for reconsideration. A decision of the

Commission which is in accordance with the law and which is supported by substantial evidence

shall be conclusive.

8. Wanfang may request the release of any bonding obtained pursuant to this Agreement

when the project is complete and a final occupancy pcrmit has been secured through the Guam

Department of Public works.

GUAM LAND USE COMMISSION

Dated:

________________________

By:

____________________________________

John Z. Arroyo, Chairman

GUAM WANFANG CONSTRUCTION, LTD.

Dated:

___________________________

By:

________________________________________

James Fang, Vice President/General
Manager



TAMUNING, GUAM ) ss:

)

ON ThIS

_____

day of December. 2016, before me, a Notan’ Public in and for the
Territory of Guam, personally appeared John Z. Arroyo, known to me to be the person whose
name is subscribed to the foregoing instrument, and acknowledged to me that he executed the
same as his free and voluntary act and deed for the uses and purposes therein set forth.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal the day
and year first above written.

Notary Public

TAMUNING, GUAM ) ss:

)

ON THIS

_____

day of December, 2016, before me, a Notary Public in and for the
Territory of Guam, personally appeared James Fang. known to me to be the person whose name
is subscribed to the foregoing instrument, and acknowledged to me that he executed the same as
his free and voluntary act and deed for the uses and purposes therein set forth.

[N WITNESS WHEREOF. I have hereunto set my hand and affixed my official seal the day
and year first above written.

Notary Public



ATEACNNENT D

RECEIVED
7,

December 23. 2016

Department of Land Management
ITC Building Suite 733
590 5. Marine Corps Drive
Tamuning. GU 96913

Attention: Mr. Marvin Aquilar
Chief P lanner

Re: Status of Notice To Shos Cause (NSC) — November 29. 2016
Addendum to December 21, 2016 Submission

Mr. Aquilar.

On behalf of Guam Wanfang Construction. e submit the foIIoing Addendum to our
December 21.2016 Submission

We take seriously the statistics for the project and triple checked the numbers and counts
after submission. We found a fei tpoeraphical and counting errors. Please accept these
corrections.

Response Letter — revise total parking as follows
1. Total Parking Spaces provided 272. Requirement is 1:1 residential unit count
to parking count, exceeding required minimums by 40 spaces.

BI00 — Full Size !07 Total 113
Attachment 2 — Square Footage Summary — Replace entire section ith Attachment

Thanr our time.

Barbara Burkhardt. RA
Designer of Record



Lot Number LOT 1644NEW-1
11. Municipality Yona

Lot Area 299.505 sf

Wetland Resene 32% 96,660 sf

Vegetative Bather (V.3.) 200/u 58,258 sf

III. Building Footprint 16% 49,261 sf

IV. Public Area

Recreational Swimming Pool 92) 10,887 sf
Play Area / Slide 1,986 sf
Landscape! Driveway Areas 60,933 sf
* Boardwalk & viewing Platfonns V.3. (3,784) sf * sfnot included
Concrete Decks & Lounge Area 17,124 sf
* Gabion Sea \Vall (4501fx 6 fO V.B. (2,700) sf sf not included
Beach Access 4.066 sf

Total Public Area 32% 94,996 sf

** Off-Site Grading Route 4 Embankment (16,670) sf sfnot included

VI, Parking Data

Upper Level Parking Area 74,124 sf
Full Size 107
Compact 2
ADA Parking 4

Lower Level Parking Area 76,813sf
Full Size 127
Compact 3
ADA Parking 4

Ground Level Site Parking
Full Size 25
Total Car Parking 272

Other Parking — Bus
Emergency Vehicle Access

Page



VII. Tower A

Unit Number of Number of floor Area Balcony
Type Bedrooms Bathrooms (Square Feet) (Sauare Feet)

Floor Levels 1 — 11
2 2 1.085 222

AB 2 2 1,070 245
AC 3 3 1,707 671
AD 3 3 1,500 562

2 2 1,070 245
AF 2 2 1,085 248
AG 1 2 796 176
AH 1 754 397
Al 1 797 182
AJ 1,052 447
AK 2 1.129 442

Total Residential Units! Floor
II Units per Floor’ Gross Areas Per Floor 12,106 3.838

Shared Floor Area per Floor
Stairs 336
Elevator 233
Circulation & l1allwavs 1,877
Chute 68
Housekeeping / Electrical Closet 212
lee Machine Room 43

Total Shared Space 2,769

Total for Tower A
11 levels
121 Units
Gross Tower A Area 205,843 sf

VIII. Tower B

Unit Number of Number of Floor Area Balcony
Type Bedrooms Bathrooms (Square Feet) (Square Feet)

Floor Levels 2— 10
BA 2 2 1,085 222
SB 2 2 1,070 245
BC 3 3 1,707 671
SD 3 3 1,500 562
BE 2 2 1,070 245
SF 2 2 1,085 218
BG 1 796 176
BR 1 754 397
51 1 797 182
BJ 2 2 1,052 447
BK 2 2 1.129 442

Total Residential Units! Floor
II Units per Floor ;Gross Area per Level 12,106 3,838

Page j 2



Shared Floor Area per Floor
Stairs 336
Elevator 233
Circulation & Hallways 1,877
Chute 68
Housekeeping! Electrical Closet 212
Ice Machine Room 43

Total Shared Space 2,769

9 Levels
99 Units
Subtotal Gross Area 168.417 sI

Unit Number of Number of Floor Area Balcony
Type Bedrooms Bathrooms (Square Feetl (Souare Feetl

Floor Level I
BA 2 2 1.085 189
RB 2 2 1,070 205
BC 3 3 1,707 504
BD 3 3 1,500 408
BE 2 2 1,070 208
BF 2 2 1,085 151
BG 1 1 796 176
BK 1.129 313

Total Residential Units! Floor
S Units per floor’ Gross Area Per Floor 9,442 2,151

Shared Floor Area per Floor
Stairs 304
Elevator 233
Circulation & Hallways 2,329
Trash Chute 68
Housekeeping / Electrical Closet 346
Ice Machine Room 74
Lobby Mechanical Room

Total Shared Space 3,594

I Level
8 Units
Subtotal Gross Area 15,190 sf
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Unit Number of Number of Floor Area Balcony
Tvne Bedrooms Bathrooms (Square Feet) (Square Feet)

Floor Level NI
3 2 1,070 205
C 3 3 1,707 504
D 3 1.500 408
E 2 — 1,070 208

Total Residential Units/ Floor
4 Units per Floor 5.347 1.325

I Level
4 Units
Subtotal Gross Area 6,672

Total for Tower B
II levels
Ill Units
Gross Tower B Area 190,579 sf

IX. Ground! Lobby Floor

Lobby entty’ Amval Front Desk 834
Guest Lobby Lounge Area (2) 12,344
Gym (Lower Level -Pool Access) 3,945
Restaurant 4,624
Café 1,524
Kitchen 4,035
Function Rooms 5,106
Retail 4,331
Elevator Lobbies 1,634
Stairs 608
Open Lanai Deck Area; Fountain 3.600
Gross Ground Total Area 42,585 sf

X. Mezzanine Floor

Admin Offices 4,411
Maintenance & Housekeeping 5,453
Stairs 760
Elevator Lobbies & Circulation 5,610
Guest Lounge Area 2,400
Gym ( Main Level) 5.746
Gross Mezzanine Total Area 24280 sf

Page I 4



AyrAcmffiN’t E

December27, 2016

Department of Land Management
ITC Building Suite 733
590 S. Marine Corps Drive
Tamuning. GU 96913 !21”Tl
Attention: Mr. Marvin Aquilar

Chief Planner

Re: Status of Notice To Show Cause (NSC) — November 29, 2016
Addendum 2 to December 21, 2016 Submission

Mr. Aquilar,

On behalf of Guam Wanfang Construction, we submit the following Addendum to our
December 21, 2016 Submission

We take seriously the statistics for the project and triple checked the numbers and counts
after submission. We found an error on the Restriping of the parking lot at the proposed
Reburial Site.

1. Parking Spaces provided resthped to 8’6 x 19’.
2. Attachment 4-Sheet AS 101 Site Plan, Resubmitted as Attached.

We also submit 2 CD’s of the Project Manual. All Addendum and Addendum 2 are
included on the CD.

Thank you for your time.

Barbara Burkhardt. RA
Designer of Record
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